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EXECUTIVE SUMMARY 
 
This report details the Large Scale Demonstration & Deployment Project (LSDDP) conducted at 
Savannah River Site (SRS) 321-M Fuel Fabrication Facility.  The LSDDP was conducted at 
SRS during the period of April 1998 to December 1999 to comprehensively demonstrate and 
evaluate selected deactivation and decommissioning (D&D) technologies. 
 
This final report describes the framework for completing the project, provides an historical 
summary of the work performed, and addresses the lessons learned on the project. 
 
The primary products (paper) of the 321-M LSDDP were the Innovative Technology Summary 
Reports (ITSRs).  These ITSRs provide a means for technology developers to summarize their 
technologies, potential applications, cost and performance data, and other pertinent information 
concisely and consistently.  A principal goal of the ITSRs is to help site (DOE) decision makers 
judge  the innovative technology’s potential for implementation at their sites.   
 
An Integrating Contractor Team (ICT) was assembled that consisted of representatives from the 
M&I contractor, D&D vendor companies, academia, and the Department of Energy (DOE).  This 
team ensured the highest benefit to the DOE and D&D industry from the technologies 
demonstrated and/or deployed.  Utilizing the Internet, periodic teleconference calls, and team 
meetings, the ICT successfully supported the project from various locations across the United 
States. 
 
The ICT chose D&D technologies in the categories of characterization, decontamination and 
dismantlement.  These technologies were demonstrated and compared against the current 
baseline technologies in the areas of performance and cost.  In most cases, the improved and 
innovative technologies provided a higher degree of worker protection and comfort, a decrease 
in activity duration, lower costs, more efficient operation, and/or lower waste volumes.  In 
accordance with the 321-M LSDDP Technical Task Plan, five technologies were required to be 
demonstrated.  The technologies chosen by the ICT include:  Long Range Alpha Detection 
(LRAD) System, Portable X-Ray, K-Edge Heavy Metal Detector, ALARA 1146 Strippable 
Coating, E-PERM Alpha Surface Monitor, and the Size Reduction Machine. 
 
A one-page Pre-Demonstration Fact Sheet and a two-page Post-Demonstration Fact Sheet 
were provided for each of the innovative technologies.  In addition, Innovative Technology 
Summary Reports provide detailed summaries of the new technologies and contrasted them 
against their baselines. 
 
Additional means for transferring technology information included:  a web site; conferences, 
seminars, and technology exchange meetings; magazine articles and D&D periodicals; D&D 
industry expert advocacy, Media Day, and technology display boards that attracted & conveyed 
key information to a broad audience.  
 
In summary, the LSDDP provided an efficient and effective means of demonstrating, chronicling, 
and facilitating the deployment of innovative technologies throughout the DOE-complex and the 
D&D industry, in general. 



 

1.0 INTRODUCTION 
 
A large-scale technology demonstration project was conducted at the Savannah River 
Site’s321-M Fuel Fabrication Facility from April 1998 to December 1999.  The project was 
officially titled, “321-M Fuel Fabrication Facility Large Scale Demonstration & Deployment 
Project”.  The Technical Task Plan project number was SR-08-DD-21.  The 21-month project 
demonstrated five new technologies and compared the performance and cost results from these 
technologies to selected baseline technologies. 
 
Funding for the Large Scale Demonstration & Deployment Project (LSDDP) was facilitated 
through a joint agreement between EM-50 and EM-60.  The arrangement was for the 
demonstration project to be conducted within the boundaries of the 321-M Deactivation Project 
and support the facility’s end-state vision.  The end-state vision for the project was to eliminate 
the radiological buffer areas and eliminate or stabilize the contamination areas in the building.  
The Office of Science and Technology (EM-50) would fund the demonstration project to a level 
similar to the EM-60 deactivation funding level.  EM-50 funding for the technology 
demonstrations totaled $1.3M.  The demonstration project ran concurrently with the deactivation 
project and as such, contributed greatly to realizing project goals. 
 
The Department of Energy – Savannah River Site (DOE-SR) and the Department of Energy – 
National Energy Technology Laboratory (NETL)  provided oversight for the large scale 
demonstration project.  The D&D Focus Area (DDFA) was the arm of the DOE-NETL 
organization that provided day-to-day management of the project. 
 
To accomplish the objectives of the LSDDP, a group representing DOE, the D&D industry, and 
academia was contracted to assist the project.  This body was called the Integrating Contractor 
Team (ICT).  The ICT provided direction for four phases of the LSDDP: 
 
 Phase 1 Technology Identification, Assessment, and Selection 
 
 Phase 2 Procurement and Other Steps to Start Demonstrations 
 
 Phase 3 Technology Demonstrations:  Collect/Analyze Data on Baseline versus 

Innovative Technologies 
 
 Phase 4 Preparation of  Fact Sheets, Innovative Technology Summary Reports 

(ITSRs) and the Final Project Report. 
 
Technology demonstrations were conducted in three D&D categories:  Characterization, 
Decontamination, and Dismantlement.  The main hazard in the 321-M Facility was highly 
enriched uranium (HEU).  The characterization technologies were selected because of their 
ability to find and quantify the HEU.  The decontamination technology was selected because it 
could remove the HEU.  The dismantlement technology would provide a better, more cost 
effective method of reducing low level waste volumes during the deactivation. 
 
 



 

The characterization technologies included: 
 
• Long Range Alpha Detection (LRAD) System 
• X-Ray, K-Edge Heavy Metal Detection System 
• E-PERM Alpha Surface Monitor. 
 
The LRAD system determined the surface contamination levels on tools and small components 
contaminated with highly enriched uranium.  This measurement technique was an improvement 
over the traditional probe and smear technique.  The X-Ray, K-Edge system photographed HEU 
deposits inside exhaust ventilation ducts and accurately quantified the holdup material.  These 
measurements were about an order of magnitude more precise than the baseline assay 
method.  Finally, electret ionization chambers were used to determine surface contamination 
levels with minimal exposure of the operator to the contaminated surroundings.  The E-PERM 
ionization disks were an improvement over the traditional method of probe and smear. 
 
The decontamination technology demonstrated on the 321-M LSDDP was the ALARA 1146 
Strippable Coating.  This strippable coating realized decontamination factors (DFs) equal to the 
steam vacuum cleaning technology and manual wipe and clean efforts.  Its extremely low 
mobilization cost made strippable coatings the preferred decontamination technology for smaller 
jobs. 
 
The dismantlement technology chosen for the LSDDP was the Size Reduction Machine (SRM).  
The SRM was compared against a portable band saw (PBS) and a hand held shear (HHS).  For 
all three cases, thin-walled components, heavy structural shapes, and overhead fixed items, the 
SRM preformed cuts in less time than the baseline cutting technologies.  For thin-walled 
components and overhead fixed items, the SRM unit costs ($/cut) were significantly lower than 
the unit costs for the portable band saw and the hand held shear.  The SRM was comparable to 
the baseline technologies when cutting the heavy structural shapes.   
 
The 321-M LSDDP team interfaced with the Facilities Decommissioning Division (FDD), which 
was responsible for the deactivation of the 321-M Facility.  To the maximum extent possible, the 
321-M Deactivation Plan and divisional D&D procedures were used to facilitate and control the 
demonstrations.  The demonstrations were conducted within the current safety and 
environmental envelope, minimizing mobilization/demobilization costs and allowing 
demonstrations to commence in a relatively short time frame. 
 
 
2.0 LSDDP OBJECTIVES & ORGANIZATION 
 

2.1 Purpose 
 
The purpose of the 321-M LSDDP was to: evaluate prospective technologies, select innovative 
or new and improved “field test ready” D&D technologies, demonstrate those technologies in a 
large scale demonstration environment, and compare the results against existing commercial 
baseline technologies.  The purpose was also to show that significant benefits can be achieved 



 

through the utilization of enhanced D&D technologies, or to verify that existing baseline 
technology practices are more cost effective. 
 
The 321-M LSDDP demonstrated D&D technologies at the 321-M Fuel Fabrication Facility not 
only to benefit ongoing 321-M deactivation activities, but also to benefit broader DOE and 
commercial sector needs. 
 
The Department of Energy – Savannah River Site (DOE-SR) and the D&D Focus Area (DOE-
NETL) provided oversight for the large scale demonstration project.  The Integrating Contractor 
Team (ICT), a body formed to manage the technology portion of the project, reported to DOE-
SR and the D&D Focus Area.  The ICT selected, prioritized, demonstrated, and evaluated 
technologies against project baselines.  Technology performance was documented to qualify the 
technologies for commercialization and/or future use within the DOE Complex. 
 
The selected innovative technologies ultimately covered three technology demonstration 
categories: 
 
• Characterization 
• Decontamination 
• Dismantlement (volume reduction) 
 
2.2 Objectives 
 
The objectives of the 321-M LSDDP were to: 
 
• Demonstrate innovative and improved D&D technologies, develop performance comparisons 

to existing methods and technologies, and illustrate economic and worker-related benefits. 
• Test technologies to achieve meaningful cost and performance information for potential end-

users. 
• Utilize an ongoing D&D project for technology demonstrations, in order to qualify 

technologies for repetitive, reliable implementation within the DOE Complex and the 
commercial sector. 

• Ensure the 321-M deactivation problems selected to solve are primarily focused on DOE 
Complex-wide problems. 

• Maximize participation of Integrating Contractor Team members to improve technology 
identification and repetitive transfer within the private sector, while integrating industry and 
academia expertise to accelerate technology progress. 

• Leverage funding on the 321-M LSDDP from various DOE offices, technology vendors, and 
industry experts to optimize resolution of the complex problems facing federal and private 
entities in the D&D of nuclear facilities. 

 
 
 
 
 
 



 

2.3 LSDDP Organizational Structure 
 
To accomplish the 321-M LSDDP purpose and objectives, DOE-SR and Westinghouse 
Savannah River Company selected a management team to manage the execution of the large 
scale demonstration project.  The management team included the Administrating Contractor 
(WSRC) and D&D industry experts.  The technology management team was referred to as the 
Integrating Contractor Team (ICT) and consisted of representatives from the SRS Facilities 
Decommissioning Division, a representative from the Savannah River Technology Center, and 
representatives from Duke Engineering and Services (DE&S), Florida International University 
(FIU), and NES, Inc.  The Army Corps of Engineers (ACOE) was subcontracted by DOE-NETL 
and assisted in the preparation of the Innovative Technology Summary Report cost analyses.  
The ICT organization and selected technology vendors are depicted in Figure 1. 
 

 
 Figure 1.   

NOTE: FETC  is now the National Energy Technology Laboratory 
 
The 321-M LSDDP was funded by the Office of Science and Technology (EM-50), through the 
National Energy Technology Laboratory (NETL), under the auspices of the D&D Focus Area 
(DDFA).  The project was identified by Technical Task Plan number SR-08-DD-21.   
 
2.4 Roles and Responsibilities 
 

The roles and responsibilities of the Integrating Contractor Team (ICT) were as follows: 
 
1. The ICT shall ensure the integration and balance of the large scale demonstration of 

innovative/improved technologies with the needs of the baseline deactivation project.  The 
ICT will ensure innovative/improved technologies integrated into the deactivation project will 
not cause undue adverse impact to the project baseline. 
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2. The ICT shall select innovative/improved technologies for incorporation into the Large Scale 
Demonstration & Deployment Project (LSDDP).  Technology selection will be based on 
potential benefits to the DOE Complex with an emphasis on overall mortgage reduction to 
surplus facilities. 

3. The ICT shall ensure, to the extent practical, each innovative/improved technology selected 
for incorporation into the LSDDP can be directly compared to an appropriate baseline 
technology.  When advantages can be realized from using existing empirical baseline 
technology data or calculated baseline technology data, the ICT shall explore this 
opportunity and agree with the use of the retrieved or calculated data. 

4. The ICT shall review the data quality objectives (test objectives) associated with a 
technology demonstration. 

5. The ICT shall identify the correct performance and cost data that must be collected to 
properly develop an Innovative Technology Summary Report (ITSR) for each demonstrated 
technology. 

6. The ICT shall review each Innovative Technology Summary Report (ITSR) in its entirety.  
The review shall include, but is not limited to, the technical content section, the cost analysis 
section, a review of the report’s usability, and a review of the report’s objectivity. 

7. The ICT shall communicate the results of the innovative/improved technology 
demonstrations throughout the DOE Complex. 

8. Each ICT member should facilitate the transfer of successful innovative/improved 
technologies through their parent company or organization. 

9. Each ICT member is encouraged to present LSDDP results at related conferences, 
seminars, and meetings.  Coordinate presentations with the 321-M LSDDP Principal 
Investigator. 

10. The ICT may, over the course of the 321-M Large Scale Demonstration & Deployment 
Project, assume additional responsibilities as prescribed through agreement between DOE-
Savannah River and DOE-National Energy Technology Laboratory. 

 
The key personnel assignments for the 321-M LSDDP and their project responsibilities are listed 
below: 
 
Project Manager – The project manager was responsible for the project management and 
project control activities on the 321-M Deactivation Project and the 321-M LSDDP.  
 
Principal Investigator – The principal investigator served as the administrating contractor for the 
321-M LSDDP.  The principal investigator was tasked with coordinating the efforts of technology 
vendors and off-site ICT members with the on-site ICT members and other SRS support 
organizations.   
 
Off-site ICT members – The off-site ICT members included a representative from DE&S, FIU, 
and NES.  They served on the Integrating Contractor Team and assisted in the identification, 
evaluation, screening, and selection of the five innovative technologies that were demonstrated 
in the 321-M Facility.  (As members of the ICT, they fulfilled all duties as outlined in the ICT 
roles and responsibilities list.) 
 



 

Test Engineers – The test engineer was the coordinator for all activities associated with a 
specific technology demonstration.  
 
Army Corps of Engineers Cost Analyst – The cost analyst assisted in the development of the 
cost analysis sections of the Innovative Technology Summary Reports.   
 
3.0 321-M BACKGROUND / HISTORY 
 
3.1 Background 
 
The 321-M Fuel Fabrication Facility was built in 1956.  It’s mission for 40 years was to fabricate 
fuel and target assemblies for irradiation in the site’s production reactors.  Although the facility 
was deinventoried in 1995, holdup quantities of highly enriched uranium (HEU) still remain in the 
ventilation ducts and some process equipment.  For 40 years, fuel machining, cutting, and 
fabrication operations took place on the west side of the building and resulted in the 
contamination of this area.  Approximately 9000ft2 of the 60,000ft2 facility is contaminated with 
alpha contamination.  A portion of the facility overheads is potentially contaminated.  The facility 
roof has outlived its warranty and has started to leak.   
 

3.2 Operating History 
 
The fuel being manufactured in 321-M consisted of tubular uranium and aluminum assemblies. 
The major manufacturing processes included melting and alloying, casting, machining, 
extruding, and welding. Additional equipment included annealing ovens, cleaning vats, and 
inspection and assay equipment. 
 
Since the facility processed highly enriched uranium and other accountable nuclear material, 
there was elaborate security in effect, with multiple physical barriers, electronic surveillance, and 
resident armed guards.  In addition, the material was tracked and accounted for at every 
production step inside the building, and there was a high degree of segmentation. Operations 
were carried out by a staff of about 45, plus security forces.  
 
The interior of the facility was organized into distinct areas, for accountability, for process and 
material flow control, and for contamination control.  Material arrived in a receiving area.  The 
fissile material was assayed and weighed, and then stored in a vault. All spaces where unclad 
uranium metal and uranium-aluminum alloy were processed were in a contiguous area for 
contamination control. This included the vault, a charge preparation area where the uranium and 
aluminum were weighed out, the casting room, the machining room, and a portion of the billet 
assembly and weld area. These rooms and areas were supported by separate ventilation 
systems with HEPA filtered exhausts. 
 
Material leaving the contamination area consisted of uranium-aluminum cores.  In the Billet 
Assembly and Weld Area, the cores were assembled into aluminum sheathed components.  
The final fabrication steps were carried out in the large, high bay finishing area and at the south 
end of the facility.  The final fabrication steps included heatup and annealing, extrusion, 
trimming, final assembly, and quality inspections. The finished fuel tubes were then stored in a 
high-integrity, critically safe storage area commonly referred to as the honeycomb.  Upon 



 

request, these tubes were assembled into fuel bundles and shipped to one of the site’s 
production reactors. 
 
Offices, toilets, change facilities, a lunchroom, a computer room, and maintenance shops were 
also provided for the staff. 
 
The production reactors were shut down for various reasons during the 1980’s. In the early 
1990’s, a major reactor restart effort at the Savannah River Site was undertaken, but this was 
discontinued when the cold war ended in 1992. Several of the reactors, and the fuel fabrication 
facility, were kept in standby for an eventual restart.  In 1995, it was decided to permanently 
shut down the 321-M Fuel Fabrication Facility.  
 

The permanent shutdown was accompanied by a “deinventory campaign”. The finished fuel that 
was in storage and other raw materials were removed from the facility and shipped to 
designated storage areas on site. This allowed the high security measures at the facility to be 
discontinued. The electronic surveillance was cannibalized to serve other facilities; the armed 
guards were removed; the nuclear criticality instrumentation was cannibalized; and the 
computer system was dismantled. Cleaning and degreasing fluids were drained and flushed 
from facility tanks and vats. Finally, most 321-M personnel were reassigned.  A small custodial 
force remained to perform surveillance and maintenance on the surplus facility. 
 
 
4.0 IDENTIFICATION OF FACILITY PROBLEMS AND TECHNOLOGY NEEDS 
 
4.1 Facility Problems 
 
Holdup Material 
 
A significant and accountable quantity of uranium remains in the facility, inside ventilation and 
equipment enclosures, and gloveboxes and hoods. This material exists in various physical 
forms, ranging from a surface film, to dust and chips, to cuttings. 
 
Contamination 
 
One seventh of the building, about 9,000 ft2, has been contaminated by uranium. The levels are 
high enough to classify this portion of the facility as a High Contamination Area. The 
contamination is pervasive, and exists on floors, walls, and equipment surfaces.   Furthermore, 
the dust that accumulated in the overheads on light fixtures, ducts, conduit, pipes, and cable 
trays is presumed to be contaminated. 
 
Asbestos 
 
In the 1950’s, material containing asbestos was commonly used in construction. Much of it has 
been replaced over the years by non-asbestos materials, but there is still some that remains.  
Specific examples of asbestos include the insulation found on steam piping, insulation on 
ventilation supply ducts, and asbestos-cement siding panels (i.e., transite panels). 



 

 
Lead and other Hazardous Materials 
 
Lead shielding was used in various places, mainly to establish low background levels for the 
sensitive analysis instruments that were used during the manufacturing process.  
 
Many cabinets remain in the facility, inside of which are a variety of chemicals, such as paints, 
lubricants, adhesives, dye penetrants, cleaners, and the like. 
 
4.2 321-M Facility Technology Needs 
 
At the outset of the 321-M Deactivation Project, the facility problems called for technology 
solutions in the following D&D technology categories: 
 
• Characterization Technologies:  Innovative technologies were sought that would assist in the 

accurate location and quantification of highly enriched uranium (HEU) held up in the facility’s 
process equipment and ventilation ducts.  Emphasis was placed on non-destructive methods 
to measure holdup in process equipment, inaccessible locations, overhead cable trays, and 
ventilation ducts. 

 
• Decontamination Technologies:  Innovative technologies were sought that could improve the 

decontamination of process equipment, ductwork, concrete surfaces, and other 
miscellaneous components (e.g., electrical cables, cable trays, piping, and conduit).  The 
selected technologies should have the potential to reduce costs, reduce occupational 
exposure, minimize waste, and support the recycle or reuse of materials and equipment. 

 
• Dismantlement/Volume Reduction Technologies:  Innovative technologies were sought to 

dismantle and volume reduce contaminated process equipment, support equipment, 
ventilation ducts, and overhead items.  The selected technologies should lower the health 
and safety risks to the worker and provide enough volume reduction to significantly lower 
disposal costs, thereby reducing the impact to the environment. 

 
• Stabilization Technologies:  Innovative technologies were sought to provide long term and 

temporary stabilization of contaminants in the 321-M Facility.  Long term stabilization of 
contamination would allow contamination to be left in place while meeting facility surveillance 
& maintenance requirements.  Temporary stabilization prior to equipment dismantlement or 
removal would reduce the exposure to personnel and the environment during these 
operations.  The selected technologies should be able to trap uranium contamination on 
exposed facility surfaces and in process equipment and ventilation ducts. 

 
4.3 SRS D&D Technology Needs 
 
The D&D Technology Need / Opportunity Statements constitute a running list of site 
deactivation and decommissioning needs.  Several of these formalized technology needs can 
be aligned with the technology needs on the 321-M Deactivation Project. 
 



 

The need for specific characterization technologies to support the 321-M deactivation is best 
represented by Technology Need SR-4005, Characterization of Inaccessible Areas. 
 
The need for specific decontamination technologies to support the 321-M deactivation is best 
represented by Technology Need SR-4004, Decontamination of Contaminated Concrete. 
 
The need for specific dismantlement technologies to support the 321-M deactivation is best 
represented by Technology Need SR-4001, Dismantlement of Large and/or Complex Equipment 
and Structures. 
 
The need for specific stabilization technologies to support the 321-M deactivation is best 
represented by Technology Need SR-4012, Stabilization of Contaminated Equipment / 
Components / Surfaces.  
 
5.0 TECHNOLOGY SELECTION 
 
5.1 Process 
 
The first phase of the LSDDP involved identifying, assessing, and then selecting the best 
innovative technologies for demonstration in the 321-M Fuel Fabrication Facility.  The process 
that was followed by the ICT is outlined below: 
 
 
 
 List Potential Innovative/Improved Technologies 

• Brainstorm potential technologies 
• Check databases and select potential technologies  

for further consideration 
• Individual research yields potential technologies 
• Expression of Interest yields potential technologies 
• Commerce Business Daily listing yields potential  

 technologies 
 
 
 Assign ICT Members to Research Technologies 
 
 
 Contact Vendors (as needed) 

• This contact may result in a preliminary proposal 
 from the interested vendor. 

 
 
 ICT Member Prepares Presentation to Describe Technology 
 to the Integrating Contractor Team 

• Technology Screening Form filled out and presented  
 to the integrating contractor team. 

 
  



 

 Vendor Presentation (as needed) 
 

 
  

 ICT Endorses Technology 
• At this point, the technology screening, assessment, 
 and selection process has been completed. 

 
 
 Vendor(s) for Selected Technology Respond to RFP with a Detailed Proposal 
 
 
 ICT Evaluates the Detailed Proposal(s) 
 and Selects the Best Proposal 
 
 
5.2 Technologies Screened 
 
For the most part, the technology identification and screening activities lasted from April 1998 to 
August 1998.  (Note:  Several technologies were investigated in the Fall and Winter of 1998 
{e.g., size reduction}.)  In total, 90 new and improved technologies were evaluated in five D&D-
related categories:  Characterization, Decontamination, Stabilization, Dismantlement/Removal, 
and Health & Safety.   
 
Technologies were assessed against ten criteria.  The criteria and scoring system was captured 
on a Technology Screening Form developed by the ICT.  A blank Technology Screening Form is 
provided in Appendix A for reference. 
 
A documented record of this review was provided to Florida International University.  The 
documented technology screening data was input to the FIU Technology Information System 
(TIS) database.  These data can be retrieved by getting password access, from FIU, to the 
Technology Information System database.    
 
5.3 Technologies Selected 
  
As a result of the screening process, five technologies were ultimately selected and pursued for 
demonstration in the 321-M Fuel Fabrication Facility.  These new and improved technologies 
were compared against baseline technologies.  The innovative technologies and the 
corresponding baseline technologies are listed below: 

 
INNOVATIVE TECHNOLOGY BASELINE TECHNOLOGY 
 
* Long Range Alpha Detection (LRAD) * Manual probe & smear method 
 
* Portable X-Ray, K-Edge Heavy Metal Detector * NaI Detection System 
 



 

* ALARA 1146 Strippable Coating * Steam Vacuum Cleaning System 
    
* E-PERM Alpha Surface Monitor * Manual probe & smear method 
 
* Size Reduction Machine * Portable band saw and Hand-held shear 
 
  

6.0 TECHNOLOGY DEMONSTRATIONS 
 
6.1 Demonstration Locations 
 
Five technologies were demonstrated in the 321-M Fuel Fabrication Facility.  The location of 
these demonstrations is depicted in the figure below. 
 

 
6.2 Technology Descriptions 
 
A description of the five innovative technologies and their baselines is captured in the 
Technology Post-Demonstration Fact Sheets.  The results of each demonstration and the 
benefits of the innovative technologies are also covered in the post-demonstration fact sheets.  
Reference Appendix B for copies of the post-demonstration fact sheets. 
 
 
 
 



 

6.3 Technology Schedule 
 
 Technology Dates Demonstrated 
 
 Long Range Alpha Detection (LRAD)  
 - Decon Facility - 11/1/98 to 11/5/98 
 - 321-M Facility - 11/8/98 to 11/12/98 and 
    1/11/99 to 1/15/99 
 
 X-Ray, K-Edge Heavy Metal Detection - 2/16/99 to 2/26/99 
 
 ALARA 1146 Strippable Coating - 11/2/98 to 11/17/98 and 
    5/11/99 to 5/18/99 
 
 E-PERM Alpha Surface Monitor - 6/16/99 thru 8/24/99 
 
 Size Reduction Machine - 8/17/99 thru 9/2/99 

 
6.4 Needs Addressed by Innovative Technologies 
 
Savannah River Site technology need statements have been in existence for several years.  
The innovative technologies demonstrated in the 321-M LSDDP address several of these need 
statements.  The correlation between demonstrated technology and technology need is 
provided below. 
 
INNOVATIVE TECHNOLOGY TECHNOLOGY NEED ADDRESSED 
 
LRAD SR-4005 
 
X-Ray, K-Edge SR-4005 
 
ALARA 1146 Strippable Coating SR-4004 and SR-4012 
 
E-PERM SR-4005 
 
Size Reduction Machine SR-4001 
 
 
6.5 Future Technology Deployments at SRS 
 
The ALARA 1146 Strippable Coating will be used in FY00 to rollback contamination areas in 
surplus facilities owned by the Facilities Decommissioning Division (FDD).  After the initial 
demonstration of the strippable coating, FDD redeployed it three additional times in FY99.  More 
deployments are expected in FY00.  
 
The Size Reduction Machine will be used on several deactivation jobs in FY00.  The FDD 
Decon Facility has incorporated the SRM into its decommissioning toolbox. 



 

 
7.0 COMMUNICATIONS 
 
7.1 Communication Plan 
 
The 321-M LSDDP Communication Plan outlined the strategy for sustaining effective internal 
and external communications on the large scale demonstration project.  The Communication 
Plan is included as Appendix C to this report. 
 
7.2 Technology Transfer Activities 
 
One of the objectives of the project was to communicate D&D technology successes throughout 
the DOE complex and the commercial sector.  The knowledge of these new technologies and 
their performance and cost advantages must be shared.  The following avenues were employed 
to get the word out:  
 
• Innovative Technology Summary Reports (ITSRs) 

- Long Range Alpha Detection for Component Monitoring (OST Reference # 2382) 

- Portable X-Ray, K-Edge Heavy Metal Detector (OST Reference # 134)  
- ALARA 1146 Strippable Coating (OST Reference # 2314) 
- E-PERM Alpha Surface Monitor (OST Reference # 2315) 
- Size Reduction Machine (OST Reference # 2395) 

 

• Pre- and Post-Demonstration Fact Sheets 
- Long Range Alpha Detection (LRAD) for Component Monitoring 
- X-Ray, K-Edge Heavy Metal Detection 
- Strippable Coatings for Decontamination 
- Alpha Electret Detection (E-PERM) for Contamination Monitoring 
- Size Reduction Machine 

 

• SRS Large Scale Technology Demonstration Web Site 
 (url – http://www.srs.gov/ then “technology”, then LSDDP) 
 
• Conferences, Seminars, Technology Exchange Meetings 

- DDFA 1998 Mid-Year Review Meeting, Morgantown, West Virginia 
- Environmental Advisory Committee Meeting, Aiken, South Carolina 
- Spectrum ’98, Denver, Colorado 
- Ames Laboratory Meeting, Iowa State University, Ames, Iowa 
- Waste Management ’99, Tucson, Arizona 
- Joint D&D / Deactivation National Committee Meeting, Oakland, California 
- Tenth Annual Applied RD&D Cleanup Technology Colloquium, Phoenix, Arizona  
- DDFA 1999 Mid-Year Review Meeting, Morgantown, West Virginia 

-      Decommissioning, Decontamination & Reutilization of Commercial and Government Facilities 
Second Topical Meeting, Knoxville, Tennessee  

-     Technology Information Exchange (TIE) Workshop, Las Vegas, Nevada 
- Southeast Environmental Management Association (SEMA) Conference, Martinez, Georgia 

 
 *Project progress presentations, exhibit booths, technical paper presentations, and panel discussions were activities the 

project team participated in while at these conferences, seminars, and meetings. 
 



 

• LSDDP Articles 
- DDFA Quarterly Report, 2nd Quarter of FY98 
- DDFA NETL Update, May ’98 
- DDFA NETL Update June ’98 
- Nuclear Plant Journal article, May-June ’98 
- DDFA Quarterly Report, 3rd Quarter of FY98 
- Initiatives in Environmental Technology Investment (WPI publication) article, Summer of ’98 
- Nuclear News article, July ’98 
- DDFA NETL Update, August ’98 
- FDD Good News bulletin, September ’98 
- Environmental Management Research and Development Program Plan, Fall ’98 
- DDFA Annual Report for FY98 
- Demolition and Environmental Contractor (DEC) magazine article, November-December ’98 
- Decommissioning & Decontamination Monitor article, March ’99 
- Initiatives in Environmental Technology Investment (WPI publication) article, Spring ’99 
- SRS News article, April ’99 
- Nuclear Engineering International article (projected), Winter ’99 
- Technology Solutions article (SRS technical newsletter), Winter ‘99 

 
• D&D Industry Experts on the Integrating Contractor Team 

- Duke Engineering & Services representative 
- Florida International University (FIU) representative 
- NES, Inc. 

 

• Other 
- Technology Display Board, in support of the “Joint Meeting Between the National Field -            

Headquarters Liaison Committees for Deactivation & Decommissioning”, November ‘98 
- Technology Display Board, SRS main building lobby, December ’98 
- Technology Display Board, SRS Technology Day for National Engineer’s Week, February ’99 
- LSDDP Media Day (TV, local newspapers, tour, formal presentations), February ’99 
- Technology Display Board, SRS cafeteria, in support of SRS-P2 Week, September ’99 
- Material provided to support the Argonne D&D Training Course, November ’99 
- Inputted all information on Strippable Coatings and the Size Reduction Machine to the FIU 

Technology Information System (TIS) database. 
 
The project team did an exemplary job of transferring innovative technology know-how to the 
DOE Complex.  The many conferences and articles that covered the project’s progress and 
findings ensured the technology message reached a commercial audience as well as the 
government. 
 
8.0 SUMMARY PERFORMANCE AND COST RESULTS 

(FOR INNOVATIVE TECHNOLOGIES) 

 
8.1 Long Range Alpha Detection System   
 
• The Long Range Alpha Detection System, commercially known as the IonSens monitor, 

provides cost savings over the baseline probe & smear method when monitoring large or 
complex items and when monitoring multiple items during a single measurement cycle. 

• Monitoring multiple items at one time makes LRAD 2.3 times faster than a conventional 
round of probe & smear measurements on the same number of items. 



 

• The cost for monitoring a single item with the LRAD monitor was $8.49 versus $3.30 for the 
baseline.  For multiple items, the cost drops to $1.70 per item if five items or more are 
monitored in a single measurement cycle. 

• Items with surfaces that are inaccessible to a probe & smear survey, normally become 
radioactive waste.  One measurement cycle, costing approximately $8.49, can save several 
cubic feet of burial cost at $106/ft3 if the internals of the item can be determined to be clean. 

 
8.2 Portable X-Ray, K-Edge Heavy Metal Detector   
 
• The X-Ray, K-Edge System is about an order of magnitude more precise than the NaI 

Detection System.  
• Based on the SRS field demonstration, the X-Ray, K-Edge System assayed ventilation duct 

at a rate of 2.55 linear feet per hour, approximately 11% faster than the NaI baseline 
method. 

• On a unit cost basis, the X-Ray, K-Edge System is less expensive than the baseline 
technology.  The calculated savings is $7.09 per linear foot.  The high 
mobilization/demobilization costs of the X-Ray, K-Edge System make its use cost prohibitive 
for smaller assay jobs.  For assay jobs over 6000 feet of ventilation duct, X-Ray, K-Edge unit 
cost savings will overcome the fixed costs of the technology and make this technique the 
method of choice. 

 
8.3 ALARA 1146 Strippable Coating 
   
• The decon rate for the ALARA 1146 strippable coating was 133.1 ft2/man-hr.  This was 

comparable to the steam vacuum cleaning technology. 
• Decontamination factors for the ALARA 1146 strippable coating and the steam vacuum 

cleaning technology were comparable. 
• The ALARA 1146 strippable coating unit cost is $4.83/ft2.  The unit cost for the steam 

vacuum cleaning technology is $2.74/ft2.  However, the mobilization/demobilization costs for 
strippable coating are much less than for steam vacuum cleaning.  The empirical data yields 
a situation where the improved technology (ALARA 1146) is the technology of choice for 
smaller area decontamination jobs where very low mobilization/demobilization costs make 
up for the higher unit costs.  At 3500 ft2, the baseline technology becomes the preferred 
technology. 

  
 
8.4 E-PERM Alpha Surface Monitor    
 
• E-PERM electret ionization chambers yielded survey results equivalent to the baseline probe 

& smear method. 
• The E-PERM technology and the probe & smear technique can measure an equal number of 

spots per hour (~16 readings per hour). 
• The E-PERM technology minimizes personnel exposure and meets the intent of ALARA. 
 
 
 



 

8.5 Size Reduction Machine    
 
• Use of the SRM had several safety benefits over the baseline technologies:  (1) tethered 

control panel allowed the operator to control the machine from a comfortable distance  (2) 
long reach and six degrees of freedom eliminated the need for scaffolding  (3) use of SRM 
means heavy cutting equipment does not need to be physically manipulated, thereby 
reducing the number and severity of careless mishaps or injuries brought on by operator 
fatigue.  

• The SRM cut thin-walled components, heavy structural shapes, and overhead fixed items in 
less time than the baseline technologies. 

• The SRM cut thin-walled components at a unit cost of $2.33/cut.  On average, this was 46% 
less costly than the PBS and the HHS. 

• The SRM cut overhead fixed items at a unit cost of $6.50/cut.  On average, this was 28% 
less costly than the PBS and the HHS. 

• On a unit cost basis, the SRM was comparable to the PBS and the HHS when cutting heavy 
structural shapes. 

 
  
9.0 PROJECT SUMMARY 
 
9.1 Dialogue  
 
Technical 
 
A plan is being developed to decommission the 321-M Facility.  The plan entails the removal of 
the highly enriched uranium.  Technologies demonstrated as part of the LSDDP will be 
evaluated against the 321-M Decommissioning needs and utilized where appropriate. 
 
Cost 
 
The 321-M Deactivation Project was funded by EM-60 and needed to be equal to or greater 
than the funding provided by EM-50 for the LSDDP. To date, the 321-M Deactivation Project 
has spent $1.5M and plans to spend an additional $2.0M in FY00 to remove the Highly Enriched 
Uranium holdup material in ductwork, machines, hoods and piping. 
 
OST (EM-50) funding for the LSDDP has totaled $1.375M over three fiscal years as follows:  
 
FY98 - $360K:  Initial authorization plus $46K of additional funding transferred from the 
CORPEX technology demonstration. 
FY99 - $785K:  Continuation of original authorization plus $69K of additional funding transferred 
from the Stainless Steel Beneficial Reuse Program 
FY00 - $60K:  Final authorization plus $55K additional funding transferred from another FDD 
technology demonstration.   
Note:  The originally funded amount was $1.205M. 
 
TOTAL - $1.375M of EM-50 funding 



 

 
 

9.2 Pie Chart Breakdown  
 
 See Pie Chart on next page. 



 

LSDDP COST BREAKDOWN

$576,491

$150,743

$209,528

$215,047

$186,874

$36,317

Project Management

Technology Search &
Screening
Technology
Demonstration
Technology Vendor

Communications

Misc Cost



 

 
 
 
To further explain what is included in each section of the pie chart, the following is provided; 
 
Project Management - Includes Project Manager's time (EW217SUPM), 
Project Controls (EW217SUPC), Estimating (EW217ESTI) and 50% of the Principal 
Investigators time that was spent on project management activities (EW217AFDD). 
 
Technology Search & Screening - Includes all the ICT costs (EW217ICTB, 
EW217ICTD, EW217ICTF, EW217ICTN) and several technologies that never made it to the 
demonstration phase (EW217LIBS, EW217BOXC, EW217ASBS, EW217GLAS,EW217ICEV). 
 
Technology Demonstration - Includes all costs associated with each technology demonstration, 
excluding the vendor costs (EW217LRAD, EW217KEDG, EW217STRP, EW217EPRM, 
EW217SRED, EW217ITRS, EW217KELY). 
 
Technology Vendor - Includes all costs paid to the vendors (Purchase orders:  AC10930, 
AC15331, AC02466, AB85803 (20% of PO value), AB96164, KD53177, KD83882, and 
KD86532). 
 
Communications - Includes cost for ICT conference calls and meetings, 
project meetings, media day, presentations at conferences, midyear reviews, final close-out 
report (50% of EW217AFDD, EW217WEBB, EW217KNOX, EW217FRPT). 
 
Miscellaneous Costs - Includes travel and support costs from the Savannah River 
Technology Center (EW217TRAV, EW217SRTC). 
 
 
10.0 RECOMMENDATIONS AND LESSONS LEARNED 
 
During the course of the 321-M LSDDP, unanticipated problems, innovative ideas, and 
improvements were discovered.  WSRC compiled these recommendations, and present them in 
this Final Report, in hopes that future LSDDPs may gain from the SRS experience.  The 
Lessons Learned include: 
 
• Integration of the deactivation project (or decommissioning project) with the LSDDP is a 

much more difficult task than imagined.  To gain the most benefit from the deployment of an 
innovative technology, each of the selected technologies must be rigorously screened for its 
compatibility with the mother project.  A weak match must be quickly dropped from further 
consideration. 

• Project costs can dwarf vendor costs and are oftentimes the root cause of an excessive cost 
variance on an individual technology demonstration. 

• Reliance on a calculated or estimated baseline does not provide the most reliable 
benchmark.  From a performance and cost comparison standpoint, demonstrating the 
innovative technology alongside the baseline technology makes for a better comparison. 



 

• By design, the cost section of each ITSR report (Section 5 and the associated appendices) 
was prepared by the U.S. Army Corps of Engineers (ACOE) and paid for by DOE-NETL.  
This arrangement was mandated by DOE-NETL to standardize the cost analysis section of 
all ITSRs.  The following are some suggestions on how to improve the cost section: 
1) Let the contractor pay the ACOE for their scope of work.  This places the responsibility 

with the contractor who is responsible for everything else. 
2) There should only be “ONE,” core group within the ACOE that performs the cost analysis 

for the ITSRs.  Just because an office is located close to a demonstration site does not 
mean it would be more cost effective to have that office do the work.  On the contrary, the 
321-M experience was that new cost engineers had a steep learning curve, which 
impacted the quality of initial products. In addition, assigning the ITSRs to a core group 
would allow seemingly allow the analyses to maintain an appropriate priority level.  

3) The ACOE cost engineers need to be much more involved with each technology 
demonstration, beginning with development of the test plan to field testing to data 
collection.  A minimum of 200 hours for a small demonstration to 400 or more hours on a 
large demonstration may be required.  Resources should be made for this kind of 
support. 

 
• Members of the 321-M LSDDP project team should be assigned to serve on the ICT of future 

LSDDPs to transfer their experiences to the new projects. 
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APPENDIX  A 
 

TECHNOLOGY SCREENING FORMS 



 

 
Generic Technology Name (or Technology Area): 
 
Vendor-Specific Technology Name: 
 File Number: __________ [assigned by 321-M LSDDP Principal Investigator] 
 
Technology Provider (i.e., vendor): 
 
Technology Description: 
(... include discussion of typical application and application planned for 321-M + discuss the innovative or improved aspects of 
the technology) 
 
 
 
Technology Category:  
(... put check in the appropriate technology category) 
 
C  =  Characterization  (   ) DR = Dismantlement/ (   ) 
D  =  Decontamination (   ) Removal 
S  =  Stabilization (   ) O = Other (   )  
   _________________ 
  
 
Baseline Technology in the 321-M Facility against which this technology will be evaluated: 
 
 
Facility Problem the Innovative/Improved Technology could solve: 
 
 
Technology Evaluation Results: 
(... put check next to technology evaluation result) 
  
 Technology Accepted  (   ) 
 Technology Not Accepted (   ) 
 
 Reason why technology was not accepted: 
 
I. Go - No Go Section: 
 (... circle the correct response) 
 
 Technology meets Innovative/Improved Technology Definition.  Y N 
 
 *** Response must be a “Y” for yes to go on. *** 
 
 Technology offers the potential for performance improvement Y N 
 over the baseline. 
 
 Technology offers the potential for a cost reduction as compared Y N 
  to the baseline. 
 
 Technology use can reduce risks to the public, the workers, and/or Y N 
 the environment. 



 

 
 *** There must be at least one yes response to go on. *** 
 
II. Selection Criteria Section: 
 
 u The following criteria must be satisfied [with 3’s or above] before this technology could be considered a 

serious candidate for full scale demonstration (... circle the appropriate ranking for each criteria): 
 
 State of Maturity Rank:  1 2 3 4 5 
 
 The technology must be “field test ready” for a large-scale demonstration.  The LSDDP should serve as one of 

the few remaining steps in commercializing the technology and achieving broad acceptance across the DOE 
complex and the commercial sector.  Technologies requiring substantial additional research and development 
were not considered as candidates for demonstration. 

 
Numerical Evaluation: 1 =  Not ready for demonstration 
 
 5 =  Used commercially for identical or similar purposes 

 
 DISCUSSION: 
 
 
 
 
 
 
 
 Transportability to 321-M Rank 1 2 3 4 5 
 
 The technology must be capable of being transported to the 321-M Fuel Fabrication Facility. 
 

Numerical Evaluation: 1 =  Difficult or impossible to transport technology 
 
 5 =  Minimal effort to transport to 321-M 
   

 DISCUSSION: 
 
 
 
 
 
 
 
 
 Provides a Solution to a  Rank  1 2 3 4 5 
 321-M Project Need 
 
 The technology must be able to address a need for the remaining scheduled deactivation activities at 321-M. 
 

Numerical Evaluation: 1 = Technology does not address a 321-M Facility need 
 



 

 5 = Technology meets one or more 321-M Facility needs 
  
 DISCUSSION 
 
 Ability of Technology to Rank 1 2 3 4 5 
 be Evaluated Against 
 Quantifiable Performance 
 Measures 
 
 It must be possible to develop quantitative performance measures by which the technology can be evaluated 

during a demonstration. 
 

Numerical Evaluation: 1 = Difficult to establish measures that define success of   
 the demonstration 
 
 5 = Demonstration has clearly defined performance    
 indicators that measure cost, dose, and waste    
 parameters 

  
DISCUSSION: 
 

 
  
 u The following criteria are of high importance to ensure this technology demonstration provides maximum 

benefit to the LSDDP (... circle the appropriate ranking for each criteria): 
 
 Application Across Rank 1 2 3 4 5 
 Complex 
  
 This technology should be capable of being applied across the DOE Complex and should be able to resolve 

multiple problems. 
 

Numerical Evaluation: 1 = Only applicable at one DOE site or facility and not   
 useful at others 
 
 5 = Applicable at any DOE site or facility 
 
DISCUSSION: 

 
 
Improvement Over Rank 1 2 3 4 5 

 321-M Baseline 
 
 This technology should be able to improve upon the current industry technologies and processes, which 

constitute the 321-M baseline.  Successful demonstration of this technology should provide the opportunity 
for overall cost savings or cost avoidance relative to the 321-M baseline. 

 
Numerical Evaluation: 1 = Cannot make significant improvement in the    
 progress of the deactivation at 321-M 
 



 

 5 = Improvement easily measured (i.e., in terms of    
 radiation dose, generation of waste, schedule    
 reductions, cost savings, cost avoidance, etc.)  

 
      DISCUSSION: 
         Cost/Benefit Rank 1 2 3 4 5 
 (Complex-Wide) 
 
 This technology should have applicability across a wide range of DOE facilities and commercial plants with 

an associated overall cost savings (or cost avoidance) to each of these facilities. 
 

Numerical Evaluation: 1 = Cost to deploy does not realize a tangible benefit across   
 the DOE Complex. 
 
 5 = Cost to deploy realizes significant benefits across the   
 DOE Complex (e.g., industrial safety benefits,    
 production rate increases, radiation dose reductions,   
 schedule acceleration, waste volume reductions, etc.) 

   
DISCUSSION: 
 
 
u The following criteria are important to ensure this technology demonstration provides maximum benefit to 
the LSDDP (... circle the appropriate ranking for each criteria): 
 
Cost of the 321-M Rank 1 2 3 4 5 
Demonstration 
 
The overall demonstration cost should be considered.  The willingness of technology providers to cost-share 
and the percentage of that cost share would be key factors in the technology selection. 
 
Numerical Evaluation: 1 = All costs are passed to the LSDDP, none are absorbed   
 by the vendor 
 
 5 = No cost to the LSDDP for any aspect of the    
 demonstration 
 
DISCUSSION: 

 
 
 
Compatibility with the Rank 1 2 3 4 5 
321-M Deactivation 
Baseline Schedule 
 
This technology demonstration should be able to fit within the remaining scheduled D&D activities. 
 
Numerical Evaluation: 1 = 321-M schedule has to be substantially adjusted to    
 accommodate the demonstration 
 



 

 5 = Demonstration provides an activity that fits the 321-M   
 schedule and supports a vital baseline activity    
 previously identified in the 321-M baseline 
 
DISCUSSION: 

 
 

Technology Provider’s Rank 1 2 3 4 5 
Interest in Participating  

 
 The technology provider should demonstrate enthusiasm, support, and willingness to demonstrate at 321-M.  

In addition, the provider should demonstrate a willingness and ability to commercialize the technology 
following a successful demonstration. 

 
Numerical Evaluation: 1 = LSDDP must perform a large coordination role in the   
 demonstration, and provider displays minimal    
 willingness to work with LSDDP/321-M personnel 
 
 5 = Provider performs all tasks and supplies all essential   
 consumables for the demonstration and displays a    
 strong make-it-happen attitude 
 
DISCUSSION: 
 
 
 
 

III. Summary Comments Section:  
 
 
 
 
 
 
 

IV. Contacts Section:  
 

 Name Company Telephone Fax e:Mail Address 
 1       
 2       
 3       
 4       
 
 
V. Specific Technology Information Section: 
 (list of attachments) 
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SAVANNAH RIVER SITE 

321-M Fuel Fabrication Facility 
Technology Post Demonstration Fact Sheet 
November 30, 1999 

ALPHA ELECTRET 
DETECTION 

(EPERM) FOR 
CONTAMINATION 

MONITORING  
The Need 

The 321-M Fuel Fabrication Facility was used to manufacture fuel elements for reactors. This involved precise weigh-out of aluminum 
and enriched uranium, melting them together into alloy, extruding the alloy into tubes, and various steps involving machining, welding, 
and chemical cleaning. These activities contaminated many areas and components with uranium. 

There is an operational need to determine surface uranium contamination levels, to properly categorize radiological Contamination Areas 
(CAs) and to be able to roll back those areas after decontamination. In order to declare an area free of contamination, SRS requires that a 
detailed survey be conducted to "prove" the absence of contamination or to determine that the contamination is below free release limits. 
 

 
 

 
 

Figure 1. SPER2 Microprocessor 

The Technology 

The innovative technology chosen for this 
demonstration uses electret ionization chambers 
(EIC), which consist of a charged Teflon plate (the 
electret) and an electrically-conductive plastic 
chamber. The electret is charged using a special 
process that gives it the property of retaining the 
electric charge for extended periods of time. The 
electrets are initially charged by the manufacturer 
with a 700 volt positive charge. Electret ionization 
chambers are marketed by RadElec, Inc., under the 
brand name E-perm™. 

Prior to use for measuring contamination levels, the 
electrets are placed in the surface voltage reader to 
obtain the initial voltage.  The electret is then placed 
in the chamber and positioned in contact with the 
contaminated surface to be measured.   Alpha 
particles that enter the chamber ionize the air in it, and 
the negatively charged ions are attracted to and 
deposited on the electret, thus reducing the electret’s 
surface charge. The drop in the electret’s voltage is a 
measure of the ionization during the measurement 
period. Appropriate calibration factors are used to 
convert the rate of change in the surface charge to 
activity. 

 
 

Vendor Contact Information 

RadElec, Inc. 
Paul Kotrappa 
5714-C Industry Lane 
Frederick, MD 21704 
(301) 694-0011 
Pkotrappa@aol.com 

 

The Demonstration 

Prior to the final closure of the 321-M Fuel Fabrication Facility, final radiological surveys of the facility are needed to record the status of 
the facility.  The Component Cleaning Room, Tube Cleaning Room, and two overhead areas in the clean area of the building were 
selected as the location for the EIC demonstration.  Both sizes of ion chambers, 48 cm2 and 180 cm2, were used in the measurements.  In 
some locations, measurements were made with both large and small chambers and the results compared.  In other locations, EIC’s were 
placed at spots where probes and smears were performed for direct comparison. 
 
To determine the accuracy of the EIC’s, radioactive sources of known values were monitored. 



 

 
Demonstration Summary 
 
Tasks involved in the use of the EIC’s include: 1) Performing initial electret readings; 2) Placing and removing EIC; 3) Recording initial 
and final times; 4) Performing final electret readings; and 5) Calculating voltage change and radiation levels.   
 
Electret readings take about one minute per reading using the SPER2 microprocessor.  After the initial reading, the final readings become 
the initial readings for the next measurement.  Placing and removing the EIC’s are quick and easy, especially in the final  
 
surveys of areas ready for free release or rollback.  
During the demonstration, data was manually entered 
in spreadsheets and radiation levels calculated.  
Reporting is made easier with the SPER2 
microprocessor’s capability to download data to a 
personal computer. 
 
The EICs were able to reliably measure contamination levels 
below 100 dpm/100 cm2 alpha with exposure times used in the 
demonstration.  Exposure times  ranged from six hours to 96 
hours.  In general, the small ionization chambers had the 
advantages of a lower background and less sensitivity for higher 
contamination levels.  The large ionization chambers had shorter 
exposure times and were more sensitive to low contamination 
levels.  Results of the EIC technology were in agreement with the 
hand probe and smear technology. 
 
 

 
Figure 3. Small Ionization Chambers Placed in Component 

Cleaning Room 

 
Figure 2.  48 sq cm and 180 sq cm Ionization Chambers 

 
Initial evaluation indicates that the EICs may be slightly more 
expensive than the baseline; however, EIC technology offers 
more flexibility and reduced exposure to personnel.  The SPER2 
reader reduces time involved in report preparation.  In hard-to-
access areas such as overheads, measurements with the EIC’s 
should be quicker and easier than the baseline. 
 
Benefits of the EPERM Ionization Chambers 
 
• Reduced exposure to personnel 
• More cost efficient in hard-to-reach areas 
• Eliminates operator error and fatigue 
 
  

Future Applicability 
 
The EPERM Ionization Chamber technology will become an alternative to the baseline technology at SRS.  The technology may be used 
at SRS when technology capabilities can meet job requirements and objectives.  
 
 

For more information on E-Perm  , visit the RadElec website at http://www.radelec.com/ 
For more information on the LSDDP, visit the SRS website at http://www.srs.gov/general/srtech/lstd/index.htm 

 
Contact Information 

 
NETL 

John Duda 
(304) 285-4217 

jduda@NETL.doe.gov 

DOE-SR 
Martin Salazar 

(803) 557-3617 

MARTIN.SALAZAR@srs.gov 

WSRC 
Saleem Salaymeh 
(803) 725-1628 

SALEEM.SALAYMEH@srs.gov 
 

WSRC  
Cecil May 

(803) 725-5813 
CECIL.MAY@srs.gov 

WSRC  
Jeff Lee 

(803) 725-0652 
JEFFREYW.LEE@srs.gov 
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X-RAY K-EDGE 
HEAVY METAL 

DETECTION 

Need Description 

For thirty-five years, the 321-M Facility fabricated fuel assemblies for the SRS production reactors.  The manufacturing process, 
combined with high ventilation flow rates, left dust, cuttings, and other forms of highly enriched uranium (HEU) in the building 
ventilation ducts and the process equipment enclosures.  This material is not easily detected with conventional survey instruments because 
it emits only alpha particles and low energy gammas.  The conventional method of measurement used a NaI portable detector which has a 
resolution of +100%, -50%.  A more precise assay measurement was sought. 
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Figure 1. K-Edge Drop for Actual X-Ray Shot 

Innovative Technology Description 

The X-Ray, K-Edge Heavy Metal Detection System was 
designed and built by Ames Laboratory and the Center for 
Nondestructive Evaluation at Iowa State University. 
 
The X-Ray, K-Edge System uses the characteristic absorption of 
x-rays in heavy metals.  An x-ray beam is passed through 
unknown material.  At an element-specific energy, corresponding 
to the binding energy of the K-shell electrons for that material, x-
ray transmission is significantly reduced.  An energy sensitive 
high purity germanium detector (HPGe) is used to analyze the 
transmitted beam.  The energy at which the absorption occurs 
(known as the K-edge) determines the material; it is unique for 
each element.  The magnitude of the intensity drop can be used to 
determine the amount of the material. 

The measurement system contains three major subsystems:  an x-ray generator, a detection subsystem, and a data acquisition subsystem.  
The x-ray tube and detection subsystem are mounted on a support frame that can be adjusted to accommodate the configuration of the 
inspected object.  The support frame and its attached components is called the inspection head.  The data acquisition subsystem contains a 
personal computer that controls the equipment and analyzes and displays the results. 
 

There are two modes of detection:  a wide angle, real-time x-ray imaging mode to ascertain physical distribution of holdup material and a 
narrow beam spectroscopic mode to quantify a given element. 
 
Baseline Technology 
The baseline technology for assaying ventilation ducts and process equipment enclosures is a collimated 2x2-inch NaI hand-held detector.  
This is a passive gamma measurement system with an advertised precision of +100%, -50%.  This system provides a field of view of 450 
about the axis of the detector. 



 

Demonstration Description 

 
The X-Ray, K-Edge System was used to measure the amount of HEU in the rooftop 
ventilation exhaust ducts for the Machining Room lathes.  The technology will be 
compared with the NaI passive gamma technology on the basis of cost, speed, 
precision, ease of deployment, and quality of data. 
 
After the initial setup and validation of the x-ray operation exclusion zone, wide-
angle scans were performed to determine the relative distribution of the material and 
to establish the number and location of subsequent measurements.  Narrow-beam 
measurements were then made to quantify the material and confirm the elemental 
makeup of the material. 
 

 
 

 
Figure 2.  Inspection Head on Ventilation Duct 

 



 

Demonstration Summary 

The Lathe Enclosures rooftop exhaust ducting, up to the HEPA filters, was assayed by the X-ray, K-Edge System.  Sixty-six wide-angle 
images and sixty-six narrow beam spectroscopic shots were made during the 26.5 hours of x-ray operation time.  Time expended to 
reposition the inspection head, perform calibration checks, perform safety interlock checks, perform alignment checks between the 
imaging unit and the HPGe detector, move the inspection head and vertical stand from one scaffolding platform to another, and find and 
resolve a few minor electrical problems was included in this total.  Approximately 84 feet of ventilation duct was assayed. 
 
The typical measurement cycle for this demonstration entailed two to eight images and spectroscopic shots per 
linear foot of ventilation duct.  Each image looked at a 4” by 4” square.  Since seams, bends, and duct diameter 
reductions yielded the highest HEU measurements, it was in these areas where the most images were taken.  It 
took the X-ray, K-edge operators one to three minutes to acquire an image.  A narrow beam measurement was 
then made to quantify any uranium present at that location.   
 
In cases where there was no obvious indication of uranium, it could take up to ten minutes to achieve a 99% 
confidence level upper limit. When the images clearly showed the presence of uranium, three to six interrogative 
shots were made to verify the element and quantify the deposit.  The larger the gram content of the deposit, the 
shorter the time necessary to get a precise reading.  Larger deposits only required a one to two minute count 
time.  When gram quantities of uranium were found, the precision was in the + or – 3% range.  About one quarter 
of the 66 narrow beam measurements identified a significant amount of HEU.  The other narrow beam 
measurements placed well-defined upper limits on the amount of uranium present in those areas. 
 
Preliminary data evaluation indicates the X-ray, K-edge System is more precise than the baseline method and 
provides a quantifiable profile of uranium within the ventilation duct.  The inability of the NaI detector to pinpoint 
the exact location of uranium within a container (like a ventilation duct) proved to be the baseline technology’s 
most significant deficiency. Comprehensive performance and cost analyses are underway and will be reported via 
a DOE Office of Science and Technology Innovative Technology Summary Report (ITSR). 
 
Planned improvements of the X-ray, K-edge System include using smaller detectors to make  the inspection head 
more portable.  
 
Benefits of the X-Ray, K-Edge Heavy Metal Detection System 

• Provides a precise assay measurement 
• Provides a quantifiable profile of the heavy metal holdup within a container 
• Provides a real-time record of each image and narrow beam spectroscopic measurement 
• Provides a non-destructive evaluation of containers with different geometries and with varying wall thicknesses 

Future Applicability 

The X-ray, K-edge System is best suited for environments where the container material or geometry is not well known or where the 
holdup material has an irregular distribution.  When a holdup material profile is necessary to make work scope decisions, the X-ray, K-
edge System is the technology of choice.  Improvements to the X-ray, K-edge System will make it more portable and thereby reduce setup 
time between the x-ray shots. 

Contact Persons 

Cecil May, WSRC, (803) 725-5813; e-mail: cecil.may@srs.gov 

Jeff Lee, WSRC, (803) 725-0652; e-mail: jeffreyw.lee@srs.gov 

Terry Jensen, Ames Lab/Center for NDE, Iowa State University, (515) 294-6788; e-mail:   tjensen@cnde.iastate.edu  
 

John Duda, NETL, (304) 285-4217; e-mail: jduda@NETL.doe.gov 

Martin Salazar, DOE-SR, (803) 557-3617; e-mail: martin.salazar@srs.gov 
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LONG RANGE 
ALPHA DETECTION 

(LRAD) FOR 
COMPONENT 
MONITORING  

Need Description 

Components that have been removed from a contamination area need to be cleared as uncontaminated for reuse or disposal when possible. 
The conventional method for detecting alpha contamination is the use of hand-held alpha probes and smear samples to scan the surface 
area. Areas that are not accessible for probing or smearing, such as the internal surfaces of small diameter pipe, may preclude free release 
or clean disposal of items. 
 

 
 

 
 

                                     Figure 1.  BNFL IonSens   Unit with 

Pipe Measurement Chamber. 

 

Innovative Technology Description 

The BNFL Instruments IonSens Monitor measures alpha 
contamination on surfaces by detecting the ionized air 
molecules produced by the alpha particles when they 
interact with ambient air. 

The device includes three modular units; an input filter unit, 
a component chamber, and a detector unit. The component 
chamber can be either a Large Item Monitor (with internal 
volume about a 1 meter cube), or Cut Pipe Monitor (about 2 
meters long). Three Cut Pipe Modules can be used, giving 
the ability to monitor pipes and scaffold tubes up to 6 
meters in length. 

Air is drawn through the assembly, picking up the induced 
ions and delivering them to the detector unit which counts 
the ions and converts to a corresponding contamination 
level.  A built-in calibration source and an onboard 
computer make operation simple and straightforward.  The 
software creates a database that includes item identification, 
total activity, total activity standard error, time, and date. 

 
Baseline Technology 
 
The baseline technology for the free release of materials is a manual probe and smear survey.  The surfaces of each item intended for free 
release must be 100% probed for contamination.  Ten percent of the surface area must be smeared for transferable contamination. 
 
 

Demonstration Description 

The IonSens system was used to monitor surface contamination levels on pipes 
and various other items that are candidates for “free release”. The measurements 
using this technology were compared with the manual probe and smear baseline 
technology on the basis of cost, speed, reliability and sensitivity. 

During the demonstration, suspected clean items and items with low levels of 
contamination (less than 1000 dpm/100 cm2) were surveyed with the IonSens 
system.  The free release limit for uranium, 1000 dpm/100 cm2, was used as the 
release limit for the demonstration since other radionuclides were never involved 
with the 321-M process.   

To determine the sensitivity of the system, radioactive sources of known 
contamination levels were monitored.   

 

 

 
 
Figure 2.  Pipe Measurement 

 



 

 

 

 

Demonstration Summary 

Approximately 500 items weighing 2000 lbs were monitored by the IonSens system.  The sizes and shapes of the items varied, but fit 
into one section of the pipe measurement chamber.  A mesh tray supported items such as hand tools and short tubular pieces that were too 
small for the chamber’s support system.  Using this setup, multiple items were monitored during a single measurement cycle.  Of the 500 
items monitored, approximately 300 items, or 1000 lbs, were identified for free release based on uranium free release criteria.  The 300 
items included approximately 500 lbs of lead with contamination levels below free release levels.  A manual free release survey 
confirmed the IonSens results.  

An average measurement cycle for the IonSens system is six minutes.  A cycle includes loading the measurement chamber, monitor 
time, and unloading the chamber.  The IonSens system requires occasional standardization and background checks.  The detector 
collector plates are sensitive to dirt and foreign matter, but if kept clean, are not high maintenance.  Normal system operation requires 
little maintenance.  

Preliminary data evaluation indicates the IonSens system is faster than hand surveying for larger items and multiple items run in a 
single measurement cycle.  Single item measurements of small items may be longer than the time required to hand survey the item.     

The minimum sensitivity of the system using one pipe measurement chamber was 500 dpm/100 cm2.  Planned improvements of the 
operating software are expected to lower the sensitivity level to 200 dpm/100 cm2.      

 

Benefits of the IonSens   Monitoring System 

• Foremost advantage of the IonSens Monitoring System is the ability to survey areas such as the internal surface of pipe where hand 
probe and smears are not possible. 

• Provides computer printout of surveys 

• Faster than hand surveys of larger items 

Future Applicability 

Based on the data collected during the demonstration, the Health Physics Technology department at SRS is fully supportive of the 
IonSens system.  The first phase of full acceptance will allow the system to be used as a screening tool to identify items for free release.  
Additional production experience will be needed for acceptance as an alternative to hand surveys.  When operating software is available 
to measure contamination levels approaching the release levels of plutonium and other radionuclides, further evaluation will be made for 
those purposes. 

Contact Persons 

John Duda, NETL, (304) 285-4217; e-mail: jduda@NETL.doe.gov 

Martin Salazar, DOE-SR, (803) 557-3617; e-mail: martin.salazar@srs.gov 

Cecil May, WSRC, (803) 725-5813; e-mail: cecil.may@srs.gov 

Jeff Lee, WSRC, (803) 725-0652; e-mail: jeffreyw.lee@srs.gov 

Saleem Salaymeh, WSRC, (803) 725-1628; e-mail: saleem.salaymeh@srs.gov 

Fred Gardner, BNFL Instruments, (423) 675-6853; e-mail:  fgardner@usit.net 
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SIZE REDUCTION 

MACHINE 

 
The Need 
The 321-M Fuel Fabrication Facility was used to manufacture fuel elements for the site reactors for over 35 years. 
As a result of these activities, a significant number of areas and components were contaminated with uranium. Part 
of the deactivation project is to remove contaminated components in order to reduce contamination levels in these 
areas. To reduce waste disposal volumes, many of the larger pieces will need to be cut to improve disposal 
packaging. Conventional hand-held shears and portable saws subject the operators to early fatigue and possible 
accidents due to strain. 
 
 

 

Figure 1.  Isometric of  Size Reduction Machine 

Innovative Technology Description 

The technology selected was a Size Reduction Machine (SRM) 
manufactured by Utility Engineering in partnership with Special 
Application Robotics. (Figure 1.)   This equipment provided a non-
robotic, manually moved machine that mounted a Champion 
hydraulic shear marketed by Mega-Tech Services, Inc.  The 
machine is a mechanical assist device that takes the weight of the 
shear off the operator.  
 
The counterweighted platform was moved and roughly aligned 
manually.  The machine hydraulics and controls are mounted in the 
base unit, which controls the six axes of movement and the shear 
head cutter.  A 20’ tethered control panel controls all functions of 
the machine.   The tether allows the control panel to be strategically 
placed  for  maximum  visibility  to  the  location  being  cut.   
 

The machine is capable of shearing items from 1 foot below to 16-18 feet above floor level, and is capable of cutting within 4 inches of a 
wall or floor surface.  Cutting in the overhead required only the use of a ladder to install rigging to lower the cut items. The shear has the 
capacity to cut stainless steel 3”x 3” angles; 4” schedule 40 pipes, and 4” x 3/8” channel. The dual hydraulic power pack uses standard 
220/230  voltage single-phase power.  A gripper device on the side of the shear head clamps the component being cut, centers and hold it 
square with the shear head. This also assists in keeping the cut item from falling.  The machine fits through a standard 36” doorway and 
can be moved by two operators on a smooth level surface. 
 
Baseline Technology 
 
The baseline technologies that were used for comparison were a gasoline powered hydraulic ResQ hand held shear and standard hand held 
portable band saw using 100/120 voltage power.   
 



 

Demonstration Description 
 
The SRM was demonstrated and compared to the performance of the baseline 
technologies. Identical cuts were made by each method on loose and overhead 
items.  The loose items ranged from light chairs to rolling carts made of stainless 
steel channel and angle (Figure 2).  The overhead items ranged from to 3”x 3” 
carbon steel angle to 1 ½” carbon steel schedule 40 pipe. 
 
The objectives of the demonstration were to show that the Size Reduction 
Machine 
 
• increases production rates 
• decreases costs associated with the size reduction of overhead items 
• is safer to use (less chance of accident)  
• is less fatiguing to the operator 

 

Figure 2. Items To Be Size Reduced  

 
Demonstration Summary 
 
Items to be cut were first identified in the potentially contaminated overhead area of the 321-M building (Figure 3.).  These included a 
plant and instrument air system with 1 ½” carbon steel piping, ¾” condensate piping, and an overhead lift rack consisting of 3” x 3” 
angle, support rods, and a unistrut trolley /rail system.   Seventy-one cuts were made with each cutting method.  The baseline technologies 
utilized a motorized scissors lift to access the cut location and move between cuts.   
 
Using this lift greatly reduced the set-up time since the operators did not have to leave the lift to move between cuts.  In addition they 
were able to hold the items being cut in lieu of rigging, and then lower the cut items directly by hand to the ground for disposal.  Despite 
these two advantages, the Size Reduction Machine came out only marginally slower in overall unit cut time then the baseline methods.  
However there are other benefits attributed to the SRM.  The SRM operators were less fatigued then the operators deploying the baseline 
methods since the lifting of the cutting tool overhead was eliminated.  In addition, the SRM removed the operators from harm’s way, by 
providing a standoff capability and thus reduced the potential for injury.    Movement of the SRM however, is manual, and inherently has 
some injury potential in this step of the cutting. 
 

 
 

Figure 3. Size Reduction Machine In Overhead Position 

The cutting of loose items took place in the High Contamination 
Area (HCA) of the 321-M building. To help with 
decontamination at the end of the demo, the SRM was covered 
with poly  except for the shear head and  HEPA filter on the 
cooling fan inlet and exit filters.  The operator running the 
machine control panel was dressed in one pair of protective 
clothing.  The other operator kept the SRM supplied with items to 
be size reduced.  This operator was located in an Airborne 
Contamination Area and was dressed in two pair of protective 
clothing and full-face respirator.    
 
The loose items consisted of standard and rolling chairs and 
stainless steel carts.  The SRM outperformed the baseline 
methods in the chair size reduction and performed as well as the 
portable band saw when cutting the stainless steel carts.  (The 
hand held shear could not make the larger cuts in the stainless 
steel components and therefore could not be used for direct 
comparison.).  Again the SRM operators benefited from not 
having to handle the cutting tool and not being in the immediate 
vicinity of the cut.   The operator(s) at the shear end of the SRM  

only had to handle the material being cut and not the cutting tool itself.  On the baseline technologies, the operators had difficulty 
operating the trigger switches on the hand held tools since they were required to wear two pair of gloves. The control panel for the SRM 
has 3 large joysticks and oversized push buttons that allow it to be operated with gloves.  The SRM was successfully decontaminated 
upon completion of the demonstration to free release including the shear head. 
  
Benefits of the Size Reduction Machine 
 

• Similar speed in cuts/ hour to the baseline  
• Less fatiguing to operators 
• Safer, removes operators from harm’s way 



 

• Cuts larger items faster 
• Easier to use when dressed out in protective clothing 
 
Future Applicability  
 
The SRM can be used wherever size reduction or removal of components is required.  It should not be considered a stand-alone cutting 
device and should be used in conjunction with a baseline tool to get the most flexibility and production from it.  It would be especially 
useful in overhead pipe and component removal jobs where safety of the operators is important.  It could be very useful in the reduction 
of components in a radiological area since it is easy for an operator with two pair of gloves to control.  Access to small areas through 
standard doorways does not present a problem. 
 
Contact Persons 

Marley Bruns, WSRC, (803) 725-1373; email: marley.bruns@srs.gov 

Jeff Lee, WSRC, (803) 725-0652; email: JEFFREYW.LEE@srs.gov 

Cecil May, WSRC, (803) 725-5813; email: CECIL.MAY@srs.gov 

John Duda, NETL, (304) 285-4217; email: jduda@NETL.doe.gov 

Martin Salazar, DOE-SR, (803) 557-3617; email: MARTIN.SALAZAR@srs.gov 

Dan Johnson, Utility Engineering and /Special Application Robotics, (970) 663-1431; email: SARobot@aol.com 
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STRIPPABLE COATINGS 
FOR DECONTAMINATION 

 
 

 
Figure 1. Spray application of strippable 
coatings.  

 

Need Description 

Residual contamination is often non-adherent, and can lead to an 
airborne activity problem. For D&D projects, there is no 
guaranteed ability to process liquid waste. There is a consequent 
need for a technology to remove surface contamination without 
producing liquid secondary waste. 

Innovative Technology Description 

The ALARATM 1146 Cavity Decon is a strippable coating 
technology used for the decontamination and immobilization of 
surface contamination.  It is a vinyl based coating approved for 
the decontamination of reactor cavities during reactor outages.  
Applied by spraying, brushing, or rolling, the coating migrates 
into micro-voids of surfaces to contact contaminants.    
 

During a 24-hour curing, the coating mechanically locks the contaminants into a polymer matrix. After curing the coating is 
easily peeled or stripped from the surfaces and produces a solid waste that is compactible and incinerable.  The ALARATM 
1146 Cavity Decon is non-toxic and does not contain volatile compounds or heavy metals. 

 
The ALARATM 1146 Cavity Decon strippable coating also provides a durable coating that can be used to immobilize 
surface contamination or protect surfaces from contamination during D&D operations.  
 
Baseline 
 



 

The baseline technology is the Kelly Decontamination System.  The Kelly system uses superheated water as a 
decontamination agent.  The system can be used with either a spray wand or a vacuum shrouded spray head suitable for 
floors, walls, ceilings, and other flat surfaces.  The vacuum shrouded head recovers the liquid and contaminants and passes 
them through a liquid separator.   A demister, and  high efficiency particulate air (HEPA) filter removes contaminants and 
discharges clean air to the environment.  The separated solid and liquid are secondary waste streams.    

Demonstration Summary 

As the final phase of an investigation of strippable coatings conducted by Florida International University’s Hemispheric 
Center for Environmental Technology, six commercially available strippable coatings were assessed at the 321-M Fuel 
Fabrication Facility.  The coatings were applied side-by-side to the same type of surfaces under similar radiological 
conditions.  Data on application, appearance, removal, decontamination factors, waste, and durability was collected to 
evaluate the overall performance of each coating.  As a result of the assessment, the ALARATM 1146 Cavity Decon strippable 
coating was selected for a demonstration.     
 
Approximately 2845 sq ft of wall and floor area were coated with the ALARATM 1146 Cavity Decon in the Machining Room, 
Log Storage Room and the Casting Room Cooling Hut of Building 321-M. 
 
 
 
 

The surfaces were painted and unpainted carbon steel and painted 
concrete.  For the surfaces that had the highest contamination 
levels, Decontamination Factors (DF) up to 7.2 (alpha) and up to 
3.9 (beta/gamma) were achieved. The DF was lower for less 
contaminated surfaces, as would be expected. 
 
Preliminary analysis indicates that the DF’s, productivity rates, 
and costs of the ALARATM 1146 Cavity Decon are comparable to 
the Kelly Decontamination System but the strippable coating 
does not generate a secondary liquid waste. 
 
Seventy gallons of coating were applied during the 
demonstration.  Actual coverage of the coating was 
approximately 40 ft2/gal.  Application rate was approximately 0.3 
gal/min. 
  

Figure 2. Removal of strippable coating. 

 

Figure 3. Coating on Furnace Enclosure for 
Contamination Control. 

The inside surfaces of the casting furnace enclosures were coated 
with the ALARATM 1146 Cavity Decon as a fixative to reduce 
potential of airborne contamination.  Portions of walls and floors 
were also covered to reduce the spread of contamination during 
future work activities.  The coatings in these areas were not 
stripped, but left in place. 
 
A comprehensive assessment of the ALARATM 1146 Cavity Decon 
strippable coating, as demonstrated at the 321-M facility, is 
provided in the Innovative Technology Summary Report (ITSR).  
The ITSR is expected to be available in early FY00.  

 

Benefits of Strippable Coatings 
 
• Eliminates liquid waste 
• Reduces solid waste – dried coating can be incinerated  
• Immobilizes surface contamination 

• Adheres to and easily removable from complex surfaces 
and components 

• Rapid application and removal 



 

 
Future Applicability 
 
The ALARATM 1146 Cavity Decon will be used for decontamination and immobilization of contaminants in the contamination area of 321-
M.  The FDD central decon facility is using the ALARATM 1146 Cavity Decon strippable coating for decontamination and contaminant 
control in their decon cells. 
 
Contacts: 

For more information on strippable coatings, visit HCET’s website at http://www.hcet.fiu.edu/pdf/hcet98_cd/y7strip.pdf 
For more information on the LSDDP and this demonstration, visit the SRS website at 

http://www.srs.gov/general/srtech/lstd/index.htm 

 
NETL 

John Duda 
(304) 285-4217 
jduda@NETL.d

oe.gov 

FIU-HCET 
Sue Madaris 

(305) 348-3727 
madariss@eng.fiu

.edu 

DOE-SR 
Martin Salazar 
(803) 557-3617 

MARTIN.SALAZAR@
srs.gov 

Williams Power Corp. 
T.J. McNamara 
(410)-620-3373 

Mcnamara@wmsgrpi
nt1.com 

WSRC 
Cecil May 

(803) 725-5813 
CECIL.MAY@sr
s.gov 

WSRC 
Jeff Lee 

(803) 725-0652 
JEFFREYW.LE
E@srs.gov 

 



 

APPENDIX C 
 

321-M Deactivation LSDDP 
Communication Plan 



 

BACKGROUND 
 
Introduction 
 
The Savannah River Site (SRS) is partnering with the DOE Office of Science and Technology 
(EM-50) and the DOE Office of Nuclear Material and Facility Stabilization (EM-60) in a Large 
Scale Demonstration and Deployment Project (LSDDP) in the 321-M Fuel Fabrication Facility.  
The Decontamination and Decommissioning Focus Area (DDFA) of EM-50 is responsible for 
developing, demonstrating, and implementing cost-effective and safe technologies to deactivate 
and decommission excess facilities within the DOE complex.  The National Energy Technology 
Laboratory (NETL) in Morgantown, West Virginia is the lead field site for the DDFA. 
 
The LSDDP concept integrates field demonstrations of innovative or improved technologies into 
an existing project to compare the new technologies against baseline technologies under the 
same field conditions.  Those technologies that complete a task faster than the baseline, at less 
cost than the baseline, and/or better than the baseline technology will be considered for 
deployment at SRS in future D&D projects.  In addition, the goal of the LSDDP is to publicize 
successful technologies for further use within the DOE complex and the commercial nuclear 
industry.     
 
Facility Background 
 
The 321-M facility is a 62,000 square foot building that was used to manufacture fuel and target 
assemblies for irradiation in the Savannah River Site production reactors.  The metallurgical 
processes required casting furnaces, extrusion presses, and associated mechanical processing 
equipment.  Ventilation ducts, processing systems, and to a lesser extent approximately 9,000 
ft2 of facility space is contaminated with highly enriched uranium.   
 
The facility is currently in a post-shutdown surveillance and maintenance (S&M) phase. A 
project has been established and funded by EM-60 to deactivate the facility and place it into a 
stable, passively-safe configuration requiring minimal surveillance and no maintenance. The 
LSDDP and subsequent deployments of technology are expected to benefit the deactivation 
project by reducing costs of selected deactivation activities, reducing their duration, or 
enhancing their effectiveness. This in turn will reduce the overall residual cost of caretaking for 
the facility until it can be decommissioned. 
 
Project Management 
 
The 321-M Facility is part of the Savannah River Site Excess Facility Disposition Program and is 
managed by the Department of Energy Savannah River Site (DOE-SR).  As the SRS 
Management and Integrating contractor for the Department of Energy, Westinghouse Savannah 
River Company (WSRC) is responsible for managing the LSDDP and will be the administrating 
contractor for the LSDDP. 
 
An Integrating Contractor Team (ICT) will support the LSDDP.  The ICT will be composed of 
representatives from organizations whose areas of expertise will support the objectives of the 



 

technology demonstrations.  Members of the 321-M ICT include NES Inc., Duke Engineering 
and Services, Florida International University, DOE-SR, WSRC, and the US Army Corps of 
Engineers for performance measurement parameters and cost assessment.  The role of the ICT 
is to research, assess, recommend, and approve all technologies for full-scale demonstration.    
It will also establish the scope and appropriateness of each demonstration, provide input to the 
analysis of each technology  demonstrated, and assist in the reporting of results. 
 
Technology Selection 
 
The ICT will identify technologies with the potential to solve the problems and needs of the 
deactivation project.  Technologies will be objectively assessed with consideration given to 
technology maturity, cost of the demonstration, applicability to the facility on a scale large 
enough to yield a meaningful demonstration, applicability to other sites, vendor cost sharing, 
and the ability to support the baseline deactivation schedule.  Successful technologies should 
demonstrate benefits that include, but are not limited to: 
 
• Lower life-cycle costs 
• Lower health and safety risks to the worker and public 
• Lower risks to the environment 
• Waste minimization 
• Reduced facility hazard level and category of waste 
• Increased reuse of materials and/or free release of materials for recycle 
• Reduced worker exposure and costs during future facility maintenance 
• Reduced scope of work for eventual decommissioning of the facility 
• Acceleration of the project schedule 
 
Once technologies are selected for demonstration, subcontracts will be awarded using a 
competitive bid process.  Some unique technologies may require sole source purchase.  After 
the technology selection process, a demonstration test plan will be prepared for each 
technology identifying the scope of work for the test, the performance measures for the test, the 
data quality objectives (DQO's), and the baseline technology to which the innovative/improved 
technology will be compared. 
 
To the extent practical, original baseline technologies will be demonstrated as a side-by-side 
comparison with the innovative/improved technologies.  NETL has contracted with the US Army 
Corps of Engineers to complete a comprehensive cost analysis and to define objective 
performance parameters of each technology demonstrated under the LSDDP.  The Army Corps 
of Engineers will be included in the preparation of the demonstration test plan to ensure that 
their data collection requirements are met.   The ICT and WSRC will evaluate data collected on 
the demonstrations in a coordinated effort with the Army Corps of Engineers. WSRC will report 
the results and recommendations via the reporting media listed below.    
 
COMMUNICATION STRATEGY     
 
One of the goals of the LSDDP is to disseminate information collected during the technology 
demonstrations so promising innovative/improved technologies will be advertised and used in 



 

other D&D projects throughout the DOE complex.  Information dissemination will not be limited 
to the DOE community.  Emphasis will be placed on passing information to the general industry 
and publicizing successful technologies.   
 
LSDDP Internal Communication 
 
In order to successfully complete the technology demonstrations, a large amount of information 
will have to be transferred among the participants.  All avenues of modern communications 
technology will be used. This includes telephone, fax, electronic mail, express delivery services, 
and paper mail. To regulate the flow of information and to ensure that all LSDDP participants 
receive all the necessary information, much of the communications will be structured as follows. 
 
Face-to-face Meetings – To minimize the expense, these meetings will be held on a quarterly 
frequency or less. However, to get off to a good start and to optimize the face-to-face 
interactions, the first two meetings were only about two months apart. 
 
Standardized Formats – The information used to screen candidate technologies will be reported 
in a standardized way on “LSDDP Technology Screening Forms”. The standard format imposes 
a consistent basis for reviewing one technology against another. 
 
Teleconferences – On regular occasions between the face to face meetings, multi-party 
teleconferences will be held to continue detailed discussions. 
 
Electronic mail – A contacts list was developed, and much of the information will be passed 
electronically, by email. This includes screening forms, drafts of written reports, meeting 
minutes, and vendor information.  
 
“External” LSDDP Communication 
 
The following avenues will be used to provide technology demonstration results to DOE and the 
general public: 
   
Internet Web Page 
 
The 321-M LSDDP will be a part of the SRS homepage (http://www.srs.gov) and may include 
the following documents: 
 
• Descriptions of  Facility, Project Organization, and Method of Participating 
• Monthly Status Reports 
• ICT Members (Names, Contact Information) with links to their home organization web pages 
• Requests for Proposals 
• Technology Fact Sheets 
• Innovative Technology Summary Reports (ITSR) 
• Technology Selection Criteria 
• Project Reviews 
• Technology Performance and Cost Data 



 

 
The web page will be updated on a regular basis and include current project information.  Hot 
links will be established with the following homepages: 
 
•  DDFA Home Page  http://www.wpi.org/doe/focus/dd 
•  NETL Home Page   http://www.NETL.doe.gov 
•  OST Home Page   http://em-50.em.doe.gov 
• SRS STCG Home Page 
 
Project Reporting 
 
Project status reporting is provided via several monthly reports.  The Progress Tracking System 
(PTS) reports are sent to  DOE-HQ to provide a monthly status of project progress.  Monthly 
reports will be issued to NETL and summarized in their DDFA updates.  Onsite reporting 
includes updates at STCG meetings and D&D technology team meetings.  For those months 
when the ICT does not meet, teleconferences will be conducted by team members.  
 
Video Recording of Technology Demonstrations 
 
Portions of the technology demonstrations will be videotaped and used in the overall 
communications strategy for the project.  The videos may be used in the various presentations 
referenced in this document. A videotaped final report will be prepared at the end of the LSDDP. 
 
Written Publications 
 
Each technology demonstrated will have a Test Engineer assigned to interface with the vendor. 
The Test Engineer will design the demonstration program and interact with vendor personnel to 
ensure the demonstration is performed as planned and the appropriate performance data are 
collected. The Test Engineer will produce the first draft of the technology fact sheets and the 
innovative technology summary reports. 
 
A single individual with technical background and experience producing technical reports will be 
assigned to rewrite all first drafts. This will ensure that the written documents are in a consistent 
voice and style, and consistently present the results of the demonstrations.  The technical editor 
will  coordinate the production of  the following documents. 
 

• Technology Fact Sheets 
 
A Technology Fact Sheet is a one or two page summary of technology selected for 
demonstration.  The summary includes the technology need, baseline and 
innovative/improved technology descriptions, demonstration description, and key 
personnel contacts. Fact sheets will be prepared before the beginning of the 
demonstration for each technology selected, and revisions will be prepared at the end of 
the demonstration. Fact sheets will be included on the LSDDP home page.  NETL will 
distribute paper copies. 
 



 

• Innovative Technology Summary Report (ITSR) 
 

              ITSRs are detailed reports that are 20-30 pages in length and include in-depth 
descriptions of the technology performance as demonstrated in the LSDDP.  The ITSR 
includes information useful to users who may want to evaluate technologies for future 
use.  ITSRs will be completed after each technology demonstration is complete. A 
detailed description of the technology, performance data, costs analysis, and lessons 
learned are included in the ITSR.  A draft ITSR will be submitted to the ICT members 
and DDFA in accordance with the 321-M deactivation/LSDDP integrated schedule. The 
final ITSR will be provided to the DDFA within 30 days after the draft review is 
completed. 

 
Deactivation and Decommissioning Focus Area Mid-year Reviews 
 
LSDDP status and progress will be presented to a peer review panel at mid-year reviews held 
by NETL in Morgantown, WV.  The review will describe the status of the project and include 
major accomplishments and lessons learned. 
 
Conference Papers  
 
Presentations of the LSDDP information at selected conferences and forums will provide a 
source for sharing technology demonstration results with other DOE sites and the commercial 
sector.  Information will be presented via technical papers, poster sessions, and exhibition 
booths. 
 
Savannah River Site Citizens Advisory Board 
 
The Citizens Advisory Board is a citizens group formed to reflect the cultural diversity of the 
population affected by SRS.  Members represent the local business community, local 
government, environmental and special interest groups, and the general public.  The Board 
provides advice and recommendations to the U.  S. Department of Energy, the U. S. 
Environmental Protection Agency Region IV, and the South Carolina Department of Health and 
Environmental Control on waste management, environmental remediation, and other related 
issues.  Periodically the Board will be advised and updated on the progress and results of the 
LSDDP.   
 
SRS Site Technology Coordination Group 
 
The SRS Site Technology Coordination Group's (STCG) prime focus is to ensure that the best 
technologies are applied to the environmental management problems at SRS.  The STCG 
works to ensure that implemented technologies are responsive to customer needs, achieve 
compliance with regulatory requirements, are acceptable to the public, and achieve cost 
savings.  The STCG assists the SRS line organizations by facilitating the identification and 
prioritization of site technology.   
 



 

The STCG will be updated at their monthly meeting concerning the status and progress of the 
technology demonstrations.  Input from the STCG membership will be considered in the 
selection of technologies for demonstration.  
 

Responsible Persons 
 

Name Organization Area of 
Responsibility 

Telephone FAX E-Mail 

Ellen Smith WSRC - FDD 
Division 
Communicator 

Media, General 
Communications 

(803) 725-0192 (803) 725-4095 ellen.smith@srs.gov 

Yvonne Torres WSRC 
Procurement 
Representative 

Vendor 
Communications 

(803)952-6082 (803)952-6095 yvonne.torres@srs.gov 

Victor Fricke WSRC - FDD Web pages, technical 
editing 

(803)725-5760 (803) 725-4095 vic.fricke@srs.gov 

Jeff Lee WSRC Principal 
Investigator 

ICT Coordination (803)725-0652 (803) 725-4095 jeffryw.lee@srs.gov 

Cecil May WSRC Principal 
Investigator 

Coordination with 
other SRS 
organizations 

(803)725-5813 (803)725-4704 cecil.may@srs.gov 

 
Schedule of Communications Events 
 
Time Item 
  
April 1988 Teleconference to establish ICT 
April 1998 ICT initial meeting 
May 1998 Two teleconferences 
June 1998 Set up SRS 321-M LSDDP web page 
June 1998 Second ICT Meeting – screening of technologies 
June 1998 Teleconference to continue screening technologies 
July 1998 Two teleconferences to continue screening technologies 
August 1998 Complete selection of candidate technologies 
November 1998 Start demonstration of first technology  
November 1998 Issue Fact Sheet for first technology  
2nd quarter  FY99 Hold Open House 
May 1999 Issue ITSR for first technology demonstration 
September 1999 Complete technology demonstrations 
December 1999 Issue final ITSR for last demonstration 
December 1999 Issue final LSDDP report 
 
 
end/ 


